
0.6. BHVIROHMfiHTAL PROTECTIOH AQj^CT 
PROGRESS POLLDTION REPORT 

I. HEAPTHG 
Date: 

Fron: 

To: 

Subieot: 

January 4, 1995 

Kevin Watheis, On-Scene-Coordinator 
OSEPA, REGION II 

J. Fox, EPA 
K. Callahan, EPA 
R. Salkie, EPA 
J. Roto la, EPA 
M. Randol, EPA 
E. Schaaf, EPA 
E. Kissel, SPA 
I. Purdy, EPA-HWCB 
R. Burns, EPA-OIQ 
A. Rockmore, NTSDEC 
TAT 

W. Huszynski, EPA 
G. Pavlou, EPA 
Q. Zachos, EPA 
Eld), Washington, (E-Mail) 
M. Basile, EPA N. Palls 
P. Simon, EPA 
S. Becker, EPA 
J. Reidy, EPA-HWFB 
M. 0*Toole, NYSDEC 
F. Shattuok, NYSDEC IX 

Frontier Chemical Processes, Inc. (Tank Action), Niagara 
Falls, Niagara County, NY - Cyanides, Corrosives, 
Halogenated & Non-Halogenated Solvents 

POIiRSP NO: 

II. BACKGBOnim 

Eight (8) 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
ERGS START DATE: 
ERGS COHPLSTIOH DATE: 
APPROVAI. STATUS: 

STATUS OF $2 MILLION/ 
12 MONTH EXEMPTION 
ACTION MEMORANDUM: 
CONSENT ORDER STATUS: 

Effective Date: 
Index Number: 

DB MINIMIS ORDER STATUS: 
Effective Date: 
Index Number: 

UNILATERAL ORDER STATUS: 
Effective Date: 
Index Number: 

CD 
2001-02-034 
CERCLA/SARA 
Non-NPL 
May 16, 1994 
August 15, 1994 
Authorization of Funding from 
AA OSHBR Elliott P. Laus 

Signed March 30, 1994 
Signed by Regional Administrator 
July 11, 1994 
II-CEBCLA-94-0205 
Signed by Regional Administrator 
December 15, 1994 
II-CERGLA-94-0206 
Signed by Regional Administrator 
September 30, 1994 
II-CERCLA-94-0224 
(Unilateral Order issued to non-
consenting, non-de minimis PRPs) 



III. RKSPQH8B IHFORMATIQH 

A. Actions Taken 

1. Transportation of waste to CERCLA approved off-site disposal 
facilities continues. Attached to this POLBEP is a table of shipments 
through December 26, 1994. 

2. The NEIC microfiche contractor has completed microfiching. An 
estimated 130,000 records have been copied by completion of the 
filming. 

3. Personnel from the NYSDEC regional office were on-site December 13 to 
conduct a plant inspection. The OSC provided a comprehensive tour to 
the HYSDEC in anticipation of completed demobilization by the end of 
December. 

4. The HYSDEC had approximately 10 personnel on-site on December 28 to 
remove various enforcement documents consisting of 300 file boxes of 
information. The HYSDEC has removed the documents from the site and 
put them into secure off-site storage. 

5. The OSC has had communication with the property owner of the site. 
The owner has expressed interest in continuing security at the site 
after the PRP contractor and EPA demobilizes. EPA will meet with the 
property owner approximately one-week prior to demobilization to 
coordinate the transfer of the keys to the site. HYSDEC will also be 
provided with keys to the property. 

6. During the period of November 28 through December 11, 1984, tank 
contents were removed from tanks associated with the fuels blending 
areas and the wastewater treatment systems. Tables 1 through 4 
contain summaries of tank contents removed from the Site, which were 
transported off-site to the Treatment, Storage, and Disposal 
Facilities (TSDF's) over this period: DWD, Inc. (Table 1), Petro-Chem 
(Table 2), CECOS. Inc. (Table 3), and Calgon Carbon Corporation, Inc. 
(Table 4). In addition, other waste streams were sent to Chemical 
Waste Management (CWM) for treatment and disposal (Table 5). These 
wastes oonsisted of filter cloths and dried filter cake from the 
filter press (removal was initiated during the previous period) and 
sludge from T-72, T-73, and T-106. The total volume of liquid waste 
sent off-site to these TSDF's was 189,087 gallons (Tables 1 through 
3). 

7. On December 7, 1994, the initial set of tanks that were previously 
emptied and cleaned, were inspected by the OSC and the PRP Designated 
Coordinator. The following tanks were inspected: R301, R302, T301, 
T302, T304, T305 and T306. Upon their inspection, these tanks were 
deemed to be sufficiently clean with regards to the intent of the AOC. 
Two tazdss were determined to require minimal follow-up cleaning (T306 
and H301), which were subsequently addressed by LES. 



8. During the period of December 12 through December 25, 1994, tank 
contents were removed from tanks associated with the fuels blending 
areas and the wastewater treatment systems. Table lA contains a 
summary of tank contents emd wastes removed from the Site, then 
transported off-site to the TSDF's. Mastes sent to CWM consisted of 
piping associated with the cyanide area and other miscellaneous areas, 
and used PPE. The sludge wastes from the fuels blending tanks were 
removed and placed in roll-off boxes for future off-site transport and 
Incineration at LWD, Inc. These sludge wastes had not yet been 
shipped off Site. The total volume of liquid waste sent off-site to 
these TSDF's were 17,023 gallons. Two spent Calgon Cyclesorb units 
were sent off Site to Calgon Carbon Corporation, Inc. 

9. During the month of December, 1994, Cranbury/BB&L personnel continued 
operation of the Site wastewater treatment system. Pain water 
collected in the secondary containment areas and rinsates generated 
from tank and secondary containment cleaning were pumped through the 
on-site Calgon FP2 Cyclesorb treatment system to tanks T-1 and T-2. 
On December 22, 1994, Cranbury initiated a discharge of 100,000 
gallons of wastewater from T-1 to the City of Niagara Falls FOTW. Due 
to the elevated levels of constituents in the T-1 contents (with 
phosphorous as the limiting factor), the discharge was completed over 
a period of eight days. Prior to the discharge, BBAL received 
authorization from the City of Niagara Falls POTW. 

10. On December 22, 1994, various tanks were inspected by the OSC and the 
PPP Designated Coordinator. The following tanks were inspected: F-A 
and F-B (sand filters), V-1 and V-2 (GAC vessels), TllO, T112, T114, 
T307, and TlOl. All tanks had been cleaned by DIS, a LBS 
subcontractor, with high pressure water and surfactant. During the 
inspection, all but three tanks were found to be sufficiently clean by 
the USEPA, with regards to the intent of the AOC. These tanks were 
identified as requiring follow-up cleaning (V-2, T112, and TlOl), 
which will be performed by LES. 

B. Future Actions 

1. The PPP contractor group will continue the removal of waste materials 
from the site for disposal at CERCLA approved disposal facilities. 

2. The PPP contractor group will continue decontamination operations on 
all tanks and piping. 

C. Key Issues 

Notification of payment due letters to the consenting de minimis PPPs have 
been sent. The payment is due to EPA by January 15, 1995. 



IV. COaT IMFOSMATIOH: 

The costs of the project are being borne by the PRPs under the AOC and de 
alninls order. The estimated costs of the project are anticipated to bjr 
approximately $3.6 million. This figure does not represent past costs by 
EPA. The PRPs for the drum action are responsible for 5055 of past costs 
incurred by EPA; the PRPs for the tank action are responsible for the other 
50%. 
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TABLE 1 

FRONTIER CHEMICAL - ROYAL AVENUE SITE 

SUMMARY OF WASTES SHIPPED TO LWD, INC, 

T101 Sludga NY B 451321 2 11/28/04 4796 1 
NY B 451310 7 11/28/94 2877 1 
NY 8 451336 3 12/01/94 4796 1 
NY B 451338 2 12/01/94 5276 
NY B 451344 6 12/02/94 4800 
NY B 451343 -7 12/02/94 5200 

Blended Aqueoue 
Liquids from Fuels 

Blending Tanks 
(T201.1209) 

NY B 471576 5 12/05/94 4906 

1 T102 
Blended Aqueoue 

Liquids from Fuels 
Blending Tanks 

(T201.1209) 

NY B 461348 5 12/05/94 4875 

1 
Blended Aqueoue 

Liquids from Fuels 
Blending Tanks 

(T201.1209) 
NY B 474966 6 12/06/94 4500 II j 

Blended Aqueoue 
Liquids from Fuels 

Blending Tanks 
(T201.1209) 

NY B 418830 3 12/07/94 4950 1 
NY B 418831 2 12/07/94 4600 1 
NY B 418832 1 12/07/94 4798 1 
NY B 418833 9 12/06/94 1920 1 

Total: 58,296 

i»4ta'ia.ww 



TABLE 2 

FBONTIEH CHEMICAL - ROYAL AVENUE SITE 

SUMMARY OF WASTES SHIPPED TO PETRO-CHEM, INC. 

r2oi NAqL/Sl Ml 3870365 11/29/94 3100 
T207 (NAqL)/ 
T112 (SI) 

NAqL/Sl Ml 3870384 12/02/94 3800 

T201.T203 & 
T206 (81)/ 
T207 (NAqL) 

NAqL/Sl Ml 3870354 12/03/94 5000 

T206 (S1)/ 
T207 (NAqL) 

NAqL/Sl Ml 3870363 12/05/84 4920 

T209 (SI)/ 
T206 (SI) 

NAqL/Sl Ml 3870382 12/06/94 4500 

T2b9 (81)/ 
T206 (81) 

NAqL/Sl Ml 3870361 12/07/94 5000 

TT249 (S1/(NAgL)/ 
T206 (SI) 

NAqL/S1 Ml 3870360 12/08/94 4733 

T207 (NAqL) NAqL Ml 3870359 12/09/94 4904 
i T215 (SI)/ 
i T805 (NAaU 

NAqL/Sl Ml 3870358 12/10/94 4700 

1 
TOTAL: 40,657 

ia94is4i.ww 



TABLE 3 

FRONTIER CHEMICAL - ROYAL AVENUE SITE 

SUMMARY OF WASTES SHIPPED TO CEC08 

T-2 W.W. 

Mq (OH) 

Limo Slurry 

NY B 451336 S j 12/01/94 

_NY B 451337 4 | 12/01/94 

NY B 4S1341 0 12/02/94 

NY B 4S1340 1 | 12/02/94 
NY B 675739 8 

NY B 451348 4 

NY B 471577 5 

11/30/94 

12/01/94 

12/05/94 
NY B 451342 8 | 12/02/94 

1 NY B 451320 3 1 11/28/94 5600 1 
J NY B 461315 8 11/28/94 5500 
j NY B 451322 1 11/28/94 5500 j 
j NY B 676744 3 | 11/28/94 5600 1 
J NY B 675741 6 11/29/94 5600 1 
1 NY B 675738 2 11/29/94 6600 1 

NY B 675737 1 11/29/94 5500 i 
1 NY 8 676743 4 .11/29/94 8800 1 
j NY B 418868 1 11/30/94 6000 H 

NY B 676740 7 11/30/94 5000 B 
2310 

5500 

4000 
5500 

5500 

TOTAL: 90,114 

<4V«ia42.WW 



TABLE 4 

FRONTIER CHEMICAL - ROYAL AVENUE SITE 

SUMMARY OP WASTES SHIPPED TO CALOON CARBON 

Spent Carbon PAC 3526654 11/29/94 45,300 
II V-2 Spent Carbon PAC 0831493 12/01/04 45,000 

TABLE 5 

FRONTIER CHEMICAL - ROYAL AVENUE SITE 

SUMMARY OF WASTES SHIPPED CWM 

NA CN Filter 
Cake/Clothe 

NY B 875738 9 11/30/94 

1 NA a NY B 7039008 12/07/94 20 1 

"" 

CN Filter 
Cake/Cloths & 
Sludge from 

T72/T73. TlOe 

NY B 7038999 12/07/94 20 

ie94tI4t.WW 



tABLf . 

FRONTIER CHEMICAL ^ ROYAL AVENUE SITE 
peol/^» WASTES SHIPPED OFF-SITE 
PERIOD OF DECEMBER IS, 1094 THROUQH DECEMBER 25, 1004 

TANK LD. TSDF WASTE 
DESCRIPTION MANIFEST 

i.D. 
DATE VOLUME 

(GAL.) 
T215 Palrp-Chem NAqL/SI Mi3870357 12/1 4/94 2,733 
Ta07 Cyano-Kem Sludge/Liquid MI312030S 12/12/94 3,250 
It 10 LWD Carbon Wai«r NyB4lfi6345 12/12/94 4,380 1 

MlaoollanBous NY84717845 12/12/94 4,200 1 
Rlnaatea NyB4717a63 12/12/94 2,480 

1 N/A CWM Plplng/PPE NYB709342 12/12/94 20 ou.yd. 


